
Ecosystem Restoration Project Status
5/17/00

CATEGORY NUMBER OF DOLLARS
PROJECTS

Projects under contract
Progressing 180 (67%) $204,492,093
Progressing, but no 48 (18%) $27,270,707
expenses shown (expenses ,,
being incurred) ~ ~
Not progressing 4 (2%) $2,369,596 ~

Subtotal 233 (87%) . $234,132,396 ~
Projects not under contract ,,,

Awarded in February 2000 . 10 (4%) $3,405,853
Awaiting contracting agency 17 (6%) $9,286,851
action
Awaiting recipient action 8 (3%) $3,874,900

Subtotal .35 (13%) $16,567,604
Total 268 (100%) $250,700,000

Projects cancelled 4 $5,158,874 "



MEETING ANNOUNCEMENT

An information meeting has been planned to discuss an approach that Interior is considering pursuant to the
Central Valley Project Improvement Act and in coordination with CALFED to prioritize the acquisition of
wa~er to supplement instream flows for fish. The process integrates the biological needs of fish, the
hydrological availability of water, and the associated costs. As we continue to develop the concept, we
welcome your questions and appreciate your comments.

Who should attend: All Interested Parties

When: Wednesday, May 24, 2000
9 A.M. to 12:00 Noon

Where: Heritage Hotel and Convention Center
(Formerly the Beverly Garland)
1780 Tribute Rd:, Sacramento, CA
916/929-7900 ¯
Meeting .in the Theater

Need more information? Contact the U.S. Fish and Wildlife Service at 916/414-6535
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